
 
 
 

AGENDA 
Community Coordination Team – Construction Meeting 1, February 2020 
 
Date: February 20, 2020   Location:  US-89 Project Office  
Time: 6 p.m.                   1645 SR-193, Layton   
      

 
ATTENDEES:
Scott Neilson 
Cory Bruestle 
Travis Child 
Bill Craw 
Quinn Soderquist  
Greg Hale 
Laurence Nelson 

Chris Williams 
Karen Smith 
Mike Romero 
Bryan Griffith 
Bret Krebs 
Jereme Frank 
Leah Jaramillo

 

Meeting Topics:       Duration: 
 
1. Welcome & Core Values Moment    5 minutes 

Mike explained the amount of work and dedication that has gone into the project to date, 
over 300,000 person hours and somewhere close to $35M in Design. 
 

2. Noise Wall Update      10 minutes 
Leah explained the noise ballot process and results to date- All the walls but #1 and #12 
have received more than 75% of the ballots and are in the affirmative. Walls 1 & 12 each 
need 2 more ballots to meet the 75% threshold. Leah’s team will go door to door Friday to 
remind those non-responders. Our goal is to ensure that we have reached the 75% 
response threshold. 
 
The Noise Study is on the “archive’ page of the project website (udot.utah.gov/US89) in 
case anyone wants to review it. 

 
3. Phase A - Construction Phasing & Impacts   30 minutes 

Bryan gave an overview of the phasing – (see slides) 
 
Utilities are coming online now, getting work out in front of Oak Hills. 
Some of the first Oak Hills work will be water lines and storm drains, tree removal. 
For about the next month it will look the same as it has for the last 6months. 
 



 
 
 

There will be 3 project offices onsite and a 10 acre lot to stage equipment near Gordon. 
 
General – the phasing plan hasn’t changed a whole lot. The first phase – 3 interchanges 
will take about 18 months, then will swap as others complete –  
 
Phase 1 - Work will be on the west side of 400 N, Gordon and Oak Hills for 3-4 months., 
For utilities and drainage. Then phased shifts, but not for the next few months. We have 
another 20 or so homes to be demolished. Utilities will take a year and a half to get out 
of the way. 
 
East side frontage road – we will be connecting the dots end to end, so that it can start 
being used. Most of the utilities in US 89 get moved to the frontage roads. It will be 
most of the work this year. 
 
Engineering staff has doubled, craft is 25 – 30 but will grow to about 150 people, 400 
total employees on the job. Expect to hit peak around August. 
 Q- what can you do if you get good weather in December. 

A- Our schedule is planned so that paving ends in October so that excavation 
and wall work will happen in the winter. If we get better weather we can 
accelerate somewhat 

 
IMPACTS – night work – right now we expect to haul materials at night. We’ll try to run 
a staggered shift midnight-7, but likely not until the weather gets warmer. Oak Hills 
tested drive times during traffic to determine cost across different times of day to find 
the best cost for the project.  
 
Access changes – lots of impacts to driveways for crossings, but the team will coordinate 
to ensure notice is provided in advance.  
 

Q-Will there be a lot of activity from the pits near I-84. Residents are concerned 
about an increase in activity, dust and trucks. 
A- This project is not utilizing materials from these pits for this project.  Geneva 
uses that material for their asphalt operations but this project is not using their 
asphalt.  
 
Q - What is the best way to get in touch with the project team –  
A- call the hotline 888-752-8789 (US89) 

 
4. Communication Plan       5 minutes 

Leah talked about the communication kick-off program (See slide). 
 

5. CCT Role During Construction    15 minutes 



 
 
 

Bryan wants a score of 95% of higher. This is a benefit to Oak Hills to do a good job and 
be responsive. Leah reviewed some potential criteria (see slide). The CCT will think 
about ways to evaluate contractor performance and at the next meeting they will select 
criteria and vote. 

 
Q - What is the line between UDOT & the contractor? 
A- Mike explained that UDOT’s role is oversight but really the CCT is evaluating 
the team as a whole. 

 
6. Wrap Up, Comments & Other Questions    5 minutes  
- Leah asked the CCT for guidance on bicycles in the work one.  The project area is not a 

work zone and that we need to ask bicyclists not to ride on U.S. 89 anymore. She asked 
the group for ideas on how to best do this. They discussed the fact that it is no longer 
safe, work needs to occur and that we should highlight the final configuration and bike 
facilities, then provide maps showing parallel routes. Mike suggested - off at main to 
200 N to Fairfield to SR-193. 
 

- What are the elevations near the Gordon Interchange? 
https://publicinput.com/Q115 - At its highest point, the new Gordon Avenue 
bridge over U.S. 89 will be approximately 8 feet above existing ground, and U.S. 
89 will be lowered about 13.5 feet from its current elevation. The lowering 
extends approximately 800 feet in each direction. The frontage roads stay about 
the same as they are now.  
 

- What will the speed limit be? It will likely be extended to 60 mph for the full length of 
the corridor. There will be a speed study done about 1 year after the project is 
completed. 
 

- House demolition, the instructions from the property management are generic move-
out instructions. Mike has coordinated with UDOT Property Mgmt to ensure the 
tenants leaving homes that will be demolished are not required to perform the full 
move-out check list.  
 

- School bussing – The project team has received a lot of questions about changes or 
impacts to school busses. We are coordinating with DSD. They explained that there are 
10 schools affected by the project. The challenge is that busses are affected by 
everything else on the road. They do use new technology now to know whether busses 
can get up in the winter and they notify people about a change in access.  

§ Bryan explained that throughout most of 2020 there won’t be changes to bus 
routes. In 2021 or into 2022, the Crestwood and Nicholls movements will close, 
but the new interchanges will be open. So, the changes to the routes will be 
minimal.  



 
 
 

§ During construction the east/west at 400 N and Oak Hills will be open, but in 
different locations. We’ll want to shift bus stops out of the work zone 
 

- Budget – costs are increasing regionally in this industry, has the scope changed? Not 
significantly 
 

- Is there still a plan to rehab the Weber River bridges? Yes, the Weber River Bridges 
super-structure (girders, deck) will be rehabilitated and widened slightly to get 3 lanes 
across.  The widening will be 3 lanes across the bridge with the 3rd NB lane being the 
exit to I-84. For SB it would be a free right. 

 
- I-84 Interchange discussion – The project team continues to get a lot of questions about 

plans to improve the I-84/U.S. 89 interchange. Leah explained that we are sending 
updates on the comments we received to Region 1 Director Lisa Wilson. This project is 
not currently funded, but there is a website detailing the results of the early concept 
study:  
https://avenuecon.maps.arcgis.com/apps/MapSeries/index.html?appid=3ff29cd42ff14
3f688a20d9bf22443b6&fbclid=IwAR0oGrBHYte_Stkwd5R7d0fGMbXPAUaoPYcDTbybff4
KsynC2UThuLVsdGg 
 

- What about improvements to the canyon? No major improvements are currently 
scheduled. Right now, from a traffic perspective, it still meets the needs. It still functions 
ok with 2 EB lanes. 


