




# MVC PROJECT UPDATE

MARCH 2016



NOT TO SCALE

- Current Intersection/  
Future Interchange
- Future Intersection/  
Future Interchange
- Construction/Utility Relocation
- Construction Funded  
from 5400 S. to S.R. 201  
and 2100 North to S.R. 73
- Initial Transit Project
- - - Future Transit Projects

## INITIAL PHASE

### • Build two lanes in each direction Salt Lake County

- Redwood Road to 5400 S.  
15 miles, construction complete
- 5400 S. to 4100 S.  
2 miles, construction funded
- 4100 S. to SR-201  
3 miles, funded
- SR-201 to I-80  
4 miles, unfunded

### Utah County

- 2100 N. from Redwood Rd. to I-15  
3 miles, construction complete
- Redwood Rd. to 2100 North  
3.5 miles, unfunded
- 2100 North to S.R. 73  
2.5 miles, funded

### • Relocate Utility Corridor Salt Lake County

- 4700 S. to 3500 S.  
Construction complete
- 2900 S. to SR-201  
Funded

### • Build Bus Rapid Transit (BRT)

- 2700 S. to 6200 S. on 5600 W.  
5 miles, unfunded