





# MVC PROJECT UPDATE

DECEMBER 2017



NOT TO SCALE

- Current Intersection/  
Future Interchange
- Future Intersection/  
Future Interchange
- Construction Funded  
from 4100 S. to S.R. 201  
and 2100 N. to S.R. 73
- Proposed Express Bus Service
- - - Future Transit Projects

## INITIAL PHASE

- **Build two lanes in each direction**
  - Salt Lake County*
    - Redwood Road to 4100 S.  
17 miles - Open
    - 4100 S. to S.R. 201  
3 miles - Construction starts 2019
    - S.R. 201 to I-80  
4 miles - Unfunded
  - Utah County*
    - 2100 N. from Redwood Rd. to I-15  
3 miles - Open
    - 2100 N. to Porter Rockwell Blvd.  
3 miles - Unfunded
    - S.R. 73 to 2100 N.  
2.5 miles - Construction starts 2018
- **Relocate Utility Corridor**
  - Salt Lake County*
    - 4700 S. to 3500 S.  
Construction complete
    - 2900 S. to S.R. 201  
Funded
- **Build Transit**
  - Proposed Express Bus Service on  
5600 W. - Unfunded
  - Light rail to Daybreak Parkway -  
Built and operational