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Intelligent	Design	&	Construction	
(IDC)

Presented	by:		Michelle	Page	&	Paul	Wheeler

• “An interconnected, fully electronic compilation of 
project assets that have detailed attributes.”

• Includes interlinked and/or embedded content for such 
things as:

• 3D Models

• Surfaces (Existing, Pavement Layers, Top of Final Surface, etc.)

• Design Details

• Informational Documents

Definition	of	IDC
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• Quick & Easy Transfer of Design Information to 
Construction

• Fully Electronic Access to All Data

• Advertise the 3D Model(s) as part of the Contract

• Contractor’s Ability to Revise/Resubmit As‐Constructed 
Data

UDOT’s	IDC	Goals

Benefits	of	IDC

• Collaborative Environment

• Embedded Files

• Electronic Reviews

• Improved Visualization Tools

• Increased Involvement & 
Availability During Construction

Design

• Improved Coordination 

• Paperless Advertising

• Design Data Release

• Improved Bidding Due to More 
Accurate Data

Project 
Handoff • Cloud‐Based

• Version Control

• Offline Capability/Syncing

• Integrated Systems

• Geospatial Location

• As‐Constructed Data

Construction
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Preconstruction	Lessons	Learned	to	Date

• Preconstruction & Construction Survey Control

• Preconstruction tolerances MUST be provided to the 
construction level of tolerance needed.

• Independent verification of survey control prior to Advertising.

• New Survey & Geomatics Manual

• Access to UDOT Design Files

–Electronic Reviews

–Clash Detection

–Currently Releasing

Design Files w/ 

Advertised Projects

Construction	Lessons	Learned	to	Date

• Construction Survey Control

• Completing a level loop prior to starting work

• Early Access to UDOT Design Files (Construction / Contractors)

–Need to determine when data is “final” if it can be released 
even earlier (i.e. Existing.DTM)

• Automated Machine Guidance (AMG) Equipment

–Excavators, Rotomills, Pavers

• More Accurate Results & Improved Work Zone Safety

–Ability to stage, sequence, plan work electronically

– Stringless Paving
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Preconstruction	Goals	for	2016

• Early Release of Design Files

–Survey / Existing Surface

• Completing design within the model

–Providing the model to Contractors for use and feedback

• CMGC Projects

–Using the model as the legal document

Construction	Goals	for	2016

• Electronic Documents (PDF’s)

–Move to a paperless environment

• As Constructed Files

–Survey File of Utilities (Exposed / Relocated)

–Revised Model

–CADD Submittal of As Constructed Files

• Pilot Projects

–Testing 3D model viewers in Construction
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3D	Models	in	Construction

Let’s	Collaborate!

• What are YOU working on?

• How can we SHARE best practices and lessons learned?

• Contact us!  (michellepage@utah.gov or pwheeler@utah.gov)


